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Following are r.unutes ot the Meeting held at the CED construction
trailers on 12/19/85 at 9:30 a.m.

1. Construction Prccress

a. The pile unving to 3-3B is complete,

b. Manhole 3-AA forns have been stripped.

c. The 42" VCP uas« has been poured all the way to 3-AA and
eastward throuyh the tunnel.

c. All the 42" VCP is in the trench from 2-DD to 3-AA and joints
are being maae.

e. The cracks are being repaired in the walls on nanholes 1-EE
anu 2-AA.

f. Manhole 2-UB is full ci water. It is hard to maintain the
level oue to apparent leakage past the plywooo closure pieces
covering the pipe openings in the walls. The botton paa is
being cleaned off to insure there is no leakage.

g. Installation of lateral L-44 is in progress to manhole 1-L'D.
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r. . Trie encasement cr. the existing pipe inside 1-DD has been
cer.cvtc .

i. Tr.t rc-i/ar has uecn placet, in the trench fron 2-CC tc 2-t'J
i-rior to tne concrete encasement pour expected next week.

j. Keiiy snoult! nave track nl replaceu today. Track *3 can then
ue renoveu at oei.t. 245.

k. The b" lint into 1-JJ tiror.i 1-E-l is cor.plete.

2. Internal Manhole \.or*

a. The 1st coat or the asphaltic uenbrane is ucing applied to
manhole 2-EE.

b. The south lateral opening to existing Manhole 1-D-l was
piagyed. Unror tunately , water is still coning in the corner
of thw r.cnhole. Petterson to patch this area so that the
nanhole can be ariea up. This should allow brickwork to

n the week OL 12/23.

c. Nail work anu the lateral L-44 will be complete in nanhole
1-DD the week of 12/23. Crack repair work is in progress in
nar:huie 1-EE, ana both Manholes should be ready for nenbrane
worx late the week of 12/23.

a. Uork cannot be done on 1-JJ until 1-D-l is repaired.

3. T-3 Jur.ipor

The jui.per is approxiuately 80^ conplete. It should be possible
to core anil Manhole 4-C the week of 12/23. The insiae brick
repair work nust be plannea to be done curing the MCB shutdov;n.

4. Dept. 245

The current pian here is to tlig the trench under the portable
biici^e ana install the bridge without blocking access to the
north for d<_-pt. 245. Artec the brioge is installed, the rest of
the trench can be excavated between 3-AA and 3-BB. Petterson to

closely with Colling.

5. Uiscfellaneous

Two usea pui..ps are beiny shipped to the Krunmrich Plant frot.i
Pensdcola. They will be useo to punp overflow water auring
rainstorms when the T-3 jui..pec is in use. A search for a
proper used motor is also in progress. Gn-off control and a
power supply need to be aeteri.,ined. Vetterson anc He 1 son to
look tor power sources.
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b. The icea was proposed that the main line nanholes could be
cor pieteu anc; the line turned in prior to completion of sere
of tne lateral r.anholes. This could avoid sor..e delays since
cr.e turn in at 2-BB is critical to work on the remainder of
t:.--' prefect, and rr.dnholes are now the critical path iter.;.

c. Lie.-.te::hi-lc reviewed the potential sheet piling reocirenc-nts
ouv.n "D" street. The coolinc tuwer appears to be far enough
away rron naniioie 3-EC anc tl.e 42* VCP soutli so as not to
require sheet piling. It looks like sheet piling snoulc-
oeoin ]ust tc the north ot the sulphur pit and extenu oov<n
suLth paat tht xylene tanks - a distance of approxinately
75'. This» arrangenent would protect the reactor structure,
whicr. in reality is a gooa distance fron the future trench.

Alber ici furnisheu a rougu estinate foe sheet piling fror.
Kiannule 3-BB to n.anhole 2-CC. Nelson to get orawincs on the
sulphur pit.

o. A rouc,h cost estir.ate inaicates that is is not econcnically
feasiole to aisnantle existing manhole 4-A and build 3-EE in
its place, 'ihis woulc add approximately 40' of 42" VCF in
addition to dismantling charges.

The next prooress meeting will be held on Thursday, January 2 at
i/:3U A.I:, at the construction trailers. -All Monsanto personnel are
to meet prior to this r.eeting ut 9:UO A.M.
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